



# MEMORANDUM

State of Connecticut

Department of Public Works

Office of the Deputy Commissioner

TO: David J. O'Hearn, P.E., State Stimulus Project Oversight Officer

FROM: Meg Hooper, State Agency Accountability Officer, Department of Public Health

DATE: August 4, 2009

SUBJECT: Notification of Project Commencement Per Executive Order #25

State Agency	Department of Public Health
Project Contact Person Name	Cameron Walden, Supervising Sanitary Engineer
Phone Number	(860) 509-7333
Email Address	Cameron.Walden@ct.gov
State Agency DUNS Number	807853791
State Agency Project Number	DWS #2006-0062 DWSRF ID 2006 0189043a
Project Title	Water Main Bridge Crossing Silvermine Road Over Route 7
Brief Project Description	The project consists of installing a 12 inch 4200 ft of water main along Silvermine Road, Brookfield, from a connection to an existing 12 inch main near Federal Road to Bristol Path. The water will serve an area that has had persistent high uranium and combined radium levels. This contract installs the portion of the water main on the Silvermine Road bridge crossing over Route 7
Project Delivery Type (underline selection)	<u>Design- Bid- Build</u> Design – Build Construction manager at risk Request for proposal Other _____ (please specify)
Construction Contract Amount	\$ 267,000
Construction Contract Execution Date	July 31, 2009
Construction Start Date	August 17, 2009
Projected 50% Completion Date	October 15, 2009
Projected Substantial Completion (95%) Date	January 26, 2010