



MEMORANDUM

State of Connecticut

Department of Public Works

Office of the Deputy Commissioner

TO: David J. O’Hearn, P.E., State Stimulus Project Oversight Officer

FROM: Philip Scarrozzo, State Agency Accountability Officer

DATE: August 4, 2009

SUBJECT: Notification of Project Commencement Per Executive Order #25

State Agency	Connecticut Department of Transportation
Project Contact Person Name	Richard Jankovich
Phone Number	(860) 594-2702
Email Address	richard.jankovich@ct.gov
State Agency DUNS Number	807854583
State Agency Project Number	173-373, 173-374 & 173-382
Project Title	District 3: Installation and Revision of traffic control signals at SLOSS locations
Brief Project Description	Installation and Revision of Traffic Control Signals in District 3 in the Town(s) of Darien, Fairfield, Shelton, Stratford, Trumbull, Wallingford, West Haven, & Westport
Project Delivery Type (underline selection)	<u>Design- Bid- Build</u> Design – Build Construction manager at risk Request for proposal Other _____ (please specify)
Construction Contract Amount	\$1,045,870
Construction Contract Execution Date	6/19/09
Construction Start Date	8/3/09
Projected 50% Completion Date	
Projected Substantial Completion (95%) Date	



**STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION**

subject: State Project Nos. 173-373/374 & 382
F.A.P. Nos. 000R(447)/000R(449) &
000R(514)
Route Nos. Various Routes
Towns of Various Towns-District 3
Subject: Installation of Traffic
Control Signals

memorandum

date: March 4, 2009

to: Christian F. Davis, Jr.
Manager of Capital Projects
Bureau of Finance & Administration

from: James H. Norman
Acting Engineering Administrator
Bureau of Engineering
and Highway Operations

The P S & E are hereby approved.

These projects will not be advertised until all construction funds are authorized.

Rights of Way is not required for these projects.

There are no permits required for these projects.

The environmental status of these projects are as follows:

Project No's:	<u>173-373</u>	<u>173-374</u>	<u>173-382</u>
Category:	CII (Automatic)	CII (Automatic)	CII (Automatic)
Federal Approval Date:	3/20/2008	3/20/2008	1/16/2009

Copies of the design approval memorandums are attached.

Please obtain FHWA authorization to proceed with the construction phase.

Financial Approval:  Date: 3-16-09
Raymond G. Godcher
Chief, Fiscal and Administrative Services

Approved:  Date: 3/17/09
Michael W. Lonergan, P.E.
Acting Chief Engineer

Mark Machnicki:mm

- cc: Michael W. Lonergan - Richard T. Jankovich
- James H. Norman, Acting Engineering Administrator
- Joseph J. Obara - Robert P. Raiola
- John F. Carey
- Raymond G. Godcher
- Gregory D. Straka
- Eugene V. Falcone, Jr.

Joe

