



MEMORANDUM

State of Connecticut

Department of Public Works

Office of the Deputy Commissioner

TO: David J. O’Hearn, P.E., State Stimulus Project Oversight Officer

FROM: Graham Stevens, State Agency Accountability Officer

DATE: August 6, 2009

SUBJECT: Notification of Project Commencement Per Executive Order #25

| | |
|--|---|
| State Agency | Department of Environmental Protection |
| Project Contact Person Name Phone Number Email Address | Graham Stevens 860-424-4166 graham.stevens@ct.gov |
| State Agency DUNS Number | 108352811 |
| State Agency Project Number | CWF-626C |
| Project Title | Homestead Avenue Interceptor Extension |
| Brief Project Description | Project is to disconnect and eliminate the Gully Brook from the Homestead Avenue Interceptor and eliminate CSO. A new tunnel will be constructed to connect the Homestead Ave Interceptor with the Park River Interceptor eliminated the connection to the Gully Brook. |
| Project Delivery Type (underline selection) | <u>Design- Bid- Build</u> Design – Build Construction manager at risk Request for proposal Other: (please specify) |
| Construction Contract Amount | \$22,889,625.00 |
| Construction Contract Execution Date | Between October and December 2009 |
| Construction Start Date | TBD - January 2010 |
| Projected 50% Completion Date | TBD |
| Projected Substantial Completion (95%) Date | TBD |